
N62661 .AR.000553 
NAXQANEWPORT 

F’lc: w3- 3-1 5090.3a 

c:~,,+er /D-oc~JG~ 
DEPARTMENT OF THE NAVY 

NORTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

‘0 INOUSTRIAL HIGHWAY 

MAIL STOP. X82 

LESTER, PA 19113-2090 

24513 

IN REPLY REFER TO 
5090 
Ser 2446/182:3/DEC 

Ms. Xymberlee Keckler 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region I 
JFK Federal Building 
Boston, MA 02203-2211 

APR - G 1995 

Mr. Paul Kulpa HAUJSURTON NUS 

State of Rhode Island and Providence Plantations ~i~WINME~4eO~~~~~~~~~ 

Department of Environmental Management 
WILMINGTQN, MA 01887 

Division of Site Remediation - 
291 Promenade Street 
Providence, RI 02908-5767 

Re: STUDY AREA SCREENING EVALUATION OF DERECKTOR SHIPYARD 
UNDER THE FEDERAL FACILITIES AGREEMENT FOR THE NAVAL 
EDUCATION AND TRAINING CENTER (NETC) NEWPORT, RI 

Dear Ms. Keckler and Mr. Kulpa: 

Section 31 of the NETC Newport Federal Facility Agreement (FFA) 
includes the provision and procedures for adding a study area to 
the FFA after the effective date of the agreement. The initial 
steps outlined in Paragraphs 31.2 and 31.3 which allow a Party to 
propose a new study area and a time period for concurrence have 
occurred through correspondence between EPA Region I and the 
Navy. Enclosures (1) and (2) provide the letters which add the 
"Derecktor Shipyard" site to the NETC Newport FFA. 

Paragraphs 31.5 and 31.6 of the FFA then outline the procedures 
for initiating the Study Area Screening Evaluation (SASE) for the 
new site, Derecktor Shipyard, 
submitting a 

which consists of the Navy 
SASE Work Plan and a timetable for the completion 

of the workplan. 

Investigations for Derecktor Shipyard will be separated into two 
separate studies. The first study is an "On-ShoreI' Study Are#a 
Screening Evaluation which will concentrate activities on the 
land based aspects of Derecktor Shipyard to determine the 
existence or absence of a threat, or potential threat, to human 
health and the environment. The "On-Shore" SASE Work Plan was 
developed from the findings in the Preliminary Site Assessment 
(May 1993) as well as current conditions. The second study is an 
Ecological Risk Assessment for the Coddington Cove area which 
will assess impacts on the marine environment from Derecktor 
Shipyard. 

RI 



Enclosed are four copies of the "On-Shore" SASE Work Plan for 
review in accordance with Paragraph 7.3 of the FFA. A timetatble 
for completion of the workplan is provided in Attachment A. 

The Ecological Risk Assessment Work Plan was submitted on March 
24, 1995 and is entitled "Draft Final Work/Quality Assurance 
Project Plan - Narragansett Bay Ecorisk and Monitoring for Navy 
SitesI@ with Addendum B the plan for the offshore ecological risk 
assessment for Derecktor Shipyard. A timetable for the 
completion of this workplan is provided in Attachment B. 

Upon acceptance of the timetables provided in Attachments A and B 
in accordance with Paragraph 31.6, the finalized schedules can be 
incorporated into the agreement and the deadlines published by 
EPA. 

If there are any questions, please feel free to contact me at 
(610) 595-0567 extension 147. 

Sincerely, 

D. E. CARLSON 
Remedial Project Manager 
By direction of the Commanding Offioer 

Encls: (1) Letter from USEPA Region I to Northern Division dated 
October 22, 1992 

(2) Letter from Northern Division to USEPA Region I dated 
November 30, 1992 entitled "Addition of Derecktor 
Shipyard as a Study Area under the Federal Facilities 
Agreement (FFA) for Naval Education and Training 
Center (NETC) Newport RI" 

copy to: 
NETC Newport, (B. Wheeler) (4 copies) 
NOAA (K. Finkelstein) (1 copy) 
USFW (T. Prior) (1 copy) 



Internal Copies to: 
Code 182 
Code 1823 
Code 1823/DC 
Code 1822/TB 
Code 09C/KH 
Team Cl/DJ 



AlTACHMENT A 

OERECKTOR SHIPYARD “ON-SHORE” SASE SCHEDULE 
AS OF APRIL 3, 1995 

ACTIONS 
DURATION SCHEDULED SCHEDULEED 

(DAYS) START DATE FINISH DATE 

Submit Oraft SASE Work Plan 

Regulatory Fieview and Comment 

Navy Response to Comments 

Submit Draft Final SASE Work Plan 

Llr of Concurrence/Dispute Resolution 

Submit Final SASE Work Plan 

Fieldwork / Analysis / Report Prep 

Submit Draft SASE Report 

Regulatory Review and Comment 

Navy Response to Comments 

Submit Draft Foal SASE Report 

Ltr of Concurrence/Dispute Resolution 

Submit Final SASE Report 

0 

45 

45 

45 

30 

30 

150 

0 

45 

45 

45 

30 

30 

05-Apr-95 05-Apr -95 

05+x- 95 20-May- 95 

20-May-95 O4-Jul-95 

04-Jul-95 18-Aug-195 

18-Aug-95 1 ‘I-ssp-!95 

17-sep-95 17-act-95 

17-Ott-95 15-Mar-96 

15-Mar-98 15-Mar-!‘36 

15-Mar-96 2Q-Apr-!36 

2Q-Apr-96 13-Jun-Q6 

13-Jun-96 28-Jul-Q6 

28-Jul-96 27-Aug -Q6 

27-Aug-96 26-Sep-96 



ATTACHMENT B 

DERECKTOR SHIPYARD ECOLOGICAL RISK ASSESSMENT SCHEDULE 
AS OF APRIL 3,1QQ5 

DURATION SCHEDULED SCHiEDULED 
ACTKINS (DAYS) START DATE FINISH DATE 

Submit Draft ERA Field Sampling Plan 
(Addenda B of Master Work Plan) 

Regulatory Review and Comment 

Navy Response to Comments 

Submit Draft Final ERA Field Sampling Plan 

Ltr of Concurrence/Dispute Resolution 

Submit Final ERA Field Sampling P&n 

Fieldwork / Analysis / Report Prep 

Submit Draft ERA Report 

Regulatory Review and Comment 

Navy Response to Comments 

Submit Draft Final ERA Report 

Ltr of Concurrence/Dispute Resolution 

Submit Final ERA Report 

0 

45 

45 

45 

30 

30 

150 

0 

45 

45 

45 

30 

30 

29-Mar-95 

29-Mar-95 

13-May-95 

27-Jun-95 

11 -Aug -95 

lo-sep-95 

lo-Ott-95 

08-Mar-96 

08-Mar-96 

22-Apr-96 

06-Jun-96 

21 -Jul-96 

20-Aug -96 

29--Mar-Q5 

13-May-95 

27--Jun-95 

11 -Aug-95 

lo-Sep-95 

lo--Ott-95 

08-mMar-96 

08-Mar-96 

22--Apr-96 

06-Jun-96 

21 -Jul-96 

20-,Aug-96 

lQ-Sep-96 



DEPARTMENT OF THE NAVY 

NORTbtERN DIVISION 

NAVAL FACICITIES ENGINEERING COMMAND 

10 INDUSTWAL HIGHWAY 

MAlL STOP. re* 

CESTER. PA 10113-2090 IN REPLY REFER TO 

5090 
Ser.l771/1823/FL ,_ 

MS Carol A. Keating (HAN-CANl) 
Remedial Project Manager 
U.S. EPA Region I 
JFK Federal Building 
Boston, MA. 02203-2211 

Re: ADDITION OF DERECKTOR SHIPYARD AS A STUDY AREA UNDER T:HE 
FEDERAL FACILITIES AGREEMENT (FFA) FOR NAVAL EDUCATION 
TRAINING CENTER (NETC), NEWPORT RI 

Dear Ms. Keating: 

On October 28, 1992 the Navy received your notification letter 
dated October 22, 1992 proposing that the area known as the 
"Derecktor shipyard" be added to the Federal Facilities Agreement 
as a study area. 

The Navy leased 41.35 acres of land and improvements to the Rhode 
Island Port Authority (RIPA) at NETC Newport. RIPA in turn 
subleased the site to Robert E. Derecktor for a shipbuilding 
facility. Derecktor filed suit for Chapter 11 bankruptcy in 
January 1992. The lease with RIPA has been modified; the area 
reduced to 17 acres, the termination date is 30 April 1994. The 
remainder of the property, which was formerly subleased to 
Derecktor (24.35 acres), will be taken back by the Navy. 

The Navy is in agreement that the "Derecktor shipyard" be added 
as a study area to NETC FFA based on the fact that Derecktor has 
been cited for past violations of environmental rules and 
regulations. 

The Navy being concerned that past operations at Derecktor 
shipyard may pose a potential risk to human health and the 
environment will award in December 1992 a contract for the 
performance of an environmental site assessment. The results of 
this investigation will be used to assess the need to perform 
further environmental investigation at the site. A report will 
be prepared which will include an interpretation of the past and 

ent environmental conditions of th(? property and 
mmendations if required for furttier sampling and analysis of 
ific arcas within the si.tc. 'I'h c ,:: !A 1: t ." site assessment report 



is planned to be completed by F'ebruary 1993. The recommendations 
from this report will be used to prepare a detailed sampling and 
analysis study area work plan, if required. 

If you have any questions or concerns, please feel free to 
contact me at (215) 595-0567. 

i+ F. A. LA GRECA 
Remedial Project Manager 
By direction of the Commanding Officer 

copy to: 
Ms. Rachel Marino, NETC Newport 
Mr. Paul Kulpa, RIDEM 

Internal copy: 
1823 
1822TB 
CDR Doherty, MA/RI/CT Team Leader Cl 



Francisco LaGreca 
U.S. Department of the Navy 
Northern Division 
10 Industrial Highway 
Code 1823 - Mail Stop 82 
Lester, PA 19113-2090 

Dear Mr. LaGreca: 

Pursuant to Section 31.2 of the Naval Education and Training 
Center (NETC Newport) Federal Facility Agreement (FFA), EPA has 
determined that the area known as the "Derecktor shipyard" should 
be added to the FFA as a study area for the reasons discussed 
below. 

According to a May 11, 1992 letter from Capt. A.T. Pringle of 
NETC Newport to Thomas Getz of the Rhode Island Department of 
Environmental Management (RIDEM), the Navy leases a portion of 
NETC Newport to the Rhode Island Port Authority and Economic: 
Development Corporation (RIPA). The RIPA subleases the property 
to Robert E. Derecktor of Rhode Island, Inc. (Derecktor), who has 
reportedly operated a shipyard on the property for the past 14 
years. EPA has recently learned that the sublease with Derecktor 
has been terminated by the RIPA and that the Navy will be 
reclaiming the 41 acres vacated by the shipyard's departure. As 
stated in Captain Pringle's above mentioned letter, this 
subleased property is part of the NETC "Superfund" site which is 
covered by the FFA for NETC Newport. Based on results of RCRA 
inspections that have been conducted over the past several years 
by the State of Rhode Island and EPA and Mr. Derecktor's history 
of noncompliance with environmental protection rules and 
regulations, it is believed that releases of hazardous substances 
have occurred in the shipyard area which pose a potential risk to 
human health and the environment. 

Per my telephone conversation with Rachel Marino of NETC, the 
Commanding Officer of NETC requested that an "environmental 
baseline assessment" be conducted of the shipyard area to 
determine the presence and nature of contamination, to assess the 
presence of any hazardous substances, to determine the nature of 
any materials disposed, and to evaluate the potential for 
releases of contamination in the future. Although EPA originally 
intended to refrain from rendering any decision with regard to 
the addition of this site as a Study Area under the FFA until the 
completion of an environmental assessment, further review of RCRA 
site inspection reports and discussions with EPA's Massachusetts 
and Rhode Island Waste Regulation Section suggest that a Study 
Area Screening Evaluation (SASE) should be conducted as soon as 
possible to determine whether the shipyard area does in fact 
present a threat to human health and the environment. 

PAINTED ON RECYCLED PAPER 



Pursuant to Section 31.3 of the FFA, the Navy, RIDEM, and EPA 
shall have thirty (30) days from the date of receipt of this 
notification to agree whether this site shall be addressed under 
the FFA as a study area. In the event that an agreement as to 
whether this area should be addressed under the Agreement cannot 
be reached within the thirty day timeframe, the issue shall be 
elevated for dispute resolution. 

should you have any questions in regard to the above, please do 
not hesitate to contact me. 

Sincerely, 

Carol A. Keating 
Remedial Project Manager 
Federal Facilities Superfund Section 

cc: Mr. Paul Kulpa, RIDEM 
Ms. Rachel Marino, NETC Newport 
Mr. Bob DiBiccaro, EPA ORC 


